
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:06 PM
Run date

Time

Reviewer: Awal, Mohammad 19-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 828 Date: 21-May-2013 Tuesday

Approved Date:

Shift Hours: 06:00 am 06:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 351

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

In the morning , I had to go to Dutra yard in Alameda for the fender concrete pour . I had to load my
concrete test equipments & cylinders . I left at 6:20 AM.

Conco concrete pump & crews came to the site at 6:45 AM. Crews had to work on the concrete pour for
sections RN 4B & RN 4C

Crews had to set the pump , connect the hoses . They were done at 7:00 AM. The 1st concrete truck
came to the site at 7:10 AM. Crews had to prime the pump . They were done at 7:20 AM.

The concrete pour started at 7:25 AM. 107 cubic meters were delivered to the site & used . I had to
make 4 test cylinders .

Justin & Mohammad had to cover the concrete pour after 9:15 AM. to the end of the pour .

I had to leave Dutra yard at 9:15 AM. to work on the structural bolts in splice 3 in the North & West
tower shafts . I was in the field at 9:45 AM.

Richard , Pablo , Alex , & Mathew had to work on the bolts . They started in the North tower shaft .
Richard had to stab 21 bolts from the outside using 240 mm. bolts. DHGM 270020 . He had to use the
crane & man basket ,

Pablo , Alex , & Mathew had to install the washers , nut , snug , mark 2/3 turn , & tension the bolts .
They were done at 10:00 AM.

After that , crews had to mobilize their tools equipments , reroute the air line to the West tower shaft ,
stab 42 bolt using 270 mm. bolts DHGM270002 , install washers , nuts , snug , mark 2/3 turn , & tension
the bolts . They started at 10:30 AM. Crews were done at 1:00 PM.

Then , crews had to wrap up their tools & equipments , & pull out them out of the site . They were done
at 1:30 PM.

Mathew , Brian , & I had to test the bolts . Crews started in the West tower shaft at 10:30 AM. Crews
were done at 11:00 AM. They started in the West tower shaft at 1:00 PM. Crews were done at 1:10 PM.

In the afternoon , the top plates & bolts for the façade at 47 meters were delivered to the site . The
façade boxes were cleaned & vacuumed earlier by the labors .

Richard left at 3:00 PM. Mathew left at 5:15 PM. Rigoverto joined Pablo & Alex to work on the top of the
façade at 3:00 PM.

Nicolaus flew & set the top of the façade for the East & West façade on the E line . He set the North &
South top plates on the W line . He was done at 2:30 PM.

Rigoverto & Pablo had to erect the top plate of the East façade . They had to install chain falls to lower
& set the plate from the crane .
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Nicolaus flew the top plate for the East façade at 3:30 PM. Crews were done setting the plate at 4:00
PM. Crews had to prepare the West top plates to be lifted & set on the top of the façade , but the crane
was pulled out .

Alex & Mathew had to prepare the bolts . They had to sort the bolts according to their locations , lower
their tools , equipments , reroute the air hoses , & work with the other crews on the façade top plates .

Casey & Augie had to work on the barge rigging materials to & from the site & they had to work with
the tower removal crews .

Anthony , Jacob , Jonathon , & Robert continued to work on the removal of the erection tower . Crews
had to cut & pull out of the site the 1st tier from the top of the footing box to elevation 23 meters on the
North & West sides . Crews started on the North side . They had to remove the K truss , then the West K
truss & set them on the barge . The West K truss was on the barge at 2:30 PM.

After that , they had to pull the North West vertical & the South section of the platform at 38 meters , fly
, & set the platform at the E line . They were done at 4:40 PM. The tug boats had to mobilize the crane to
the South side of the footing box .

Then , crews had to work on the South K truss . They started to cut the top connections at 4:50 PM.

All tower crews were done at 7:00 PM. They left at 7:15 PM.

Certified Coating crews came to the site at 1:30 PM. Richard & Victor had to work on splice 3 on the
North & West tower shaft . They had to clean , & apply Zinc primer coat on the newly installed bolts .
Bill flew the painters to the West tower shaft at 1:35 PM.

In addition to that , crews had to clean the splice plates in the areas where the tie back plates were
installed , & work on the damaged areas caused by installing or removing of the plates .. Crews were done
at 5:40 PM.

Casey had to check on the painters . Check Casey report for the painters detailed activities

In the office , I had to work on the concrete tickets , work on my report . I was done at 6:30 AM.

Bid Item: 053 T-L01-SFN.05304-0120F4 Tower Lift 01 Strut Façades North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

4.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

JNM JACOB MECHEIronworker 8.00 4.00 0.00 12.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

JNM Robert LarueIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

APP Alex BlancoIronworker 8.00 4.00 0.00 12.00

OTH WILLIAM ALGEROperator 8.00 4.00 0.00 12.00

JNM PABLO RAMIREZIronworker 8.00 4.00 0.00 12.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 0.00 4.00 0.00 4.00

JNM JEFFREY KELLEROperator 8.00 4.00 0.00 12.00

JNM NEIL CALDWELLOperator 8.00 4.00 0.00 12.00

OTH NICOLAUS SHAFEROperator 8.00 4.00 0.00 12.00

JNM RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00
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Marine, Barge, Crane Barge 1

8.00

001426

4.00

No

0.00 0.00

Equipment, Crane, Manitowoc 4100 Series 2

8.00

2006

4.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

8.00

2154

4.00

No

0.00 0.00

Bid Item: 078 T-L03-ENE.07804-0120F4 Tower Lift 03 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RICHARD SALCIDOPainter 2.00 3.00 0.00 5.00

APP Victor RuizPainter 2.00 3.00 0.00 5.00
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